

21-22 production schematic, v 1	tba	Dairy Queen	Burst	tba	Kitchen Killers	WHO?
Director's Concept Notes		18-Oct	20-Dec		4-Mar	Director
Pre-Prod Analy and/or Schematic Bkdw		25-Oct	8-Dec		8-Mar	Stage Mgr (Director?)
Dramaturgy materials 1st draft		25-Oct	29-Dec		18-Mar	D'turg, LitMgr, Dir
Concpt/Disc/Initial design research					14-Mar	Mtg--all design/tech
Auditions		20-Sep	20-Sep		7-Mar	Dir, StageMgr,
Dramaturgy final/presentation		1-Nov	10-Jan		28-Mar	D'turg, LitMgr, Dir
First Rehearsal		1-Nov	10-Jan		28-Mar	Dir, StageMgr
Set-Grd Plan1/roughsketches					21-Mar	ScenicD
Cost-Preliminary sketches					21-Mar	CostumeD
Props Prelim List					21-Mar	PropsD/StageMgr
Set Revised Grnd Plan					29-Mar	ScenicD
Costume Revised sketches					29-Mar	CostumeD
Hair/Makeup Prelim Sketches					29-Mar	HairMupD
Lite-PrelimSketches					29-Mar	LightD
Props Sketches & Research					29-Mar	PropsD
Set-newly revsd ground plan					4-Apr	ScenicD
Cost-newly rvsd sketches					4-Apr	CostumeD
Rehearsal Props (SM)					4-Apr	StageMgr
Props Revised Lists and Designs					4 Apr	PropsD
Hair/Makeup Revised					4-Apr	HairMupD
Lite-Plot1;revised sketches					4 Apr	LightD
PR Photo Shoot		8-Nov	17-Jan		5-Apr	PR, StageMgr, Dir, CostumeD, HairMupD, PropsD
Notes and Program Info to PR, AudServ		15-Nov	24-Jan		3-Apr	PR, AudServ, Dir, D'turg, StageMgr
Costume Final Design					11 Apr	CostumeD
Set Final Designs to TD					11-Apr	ScenicD
Set Work Drawings complete					18-Apr	ScenicD, TD
Seating/Ticketing ?s AudServ--->StageMgr		8-Nov	17-Jan		18-Apr	AudServ, ->Stagmgr, Dir
Postcards/Posters distribution					21-Apr	PR, AudServ
Hair/Makeup Final					21-Apr	HairMupD
Props Final List					21-Apr	PropsD
Light Final Plot					21-Apr	LightD
PR Press Release (opening/boxO info)					15-Apr	PR, Dir,
Seating/Ticketing ?s AudServ<---StageMgr		15-Nov	24-Jan		25-Apr	AudServ<-StageMgr, Dir
Company Meeting Pre-Production					29 Apr or 6May	All present
Work Call					23or30 Apr Or 7May	All
Playbill Draft Copy		24-Nov	3-Feb		10-May	LitMgr, D'turg, PR, AudServ, StageMgr, Dir
Box Office Opens		21-Nov	30-Jan		1-May	AudServ, PR
Playbill to printer		29-Nov	8-Feb		16-May	LitMgr, D'turg, PR, AudServ, StageMgr, Dir
Load In		27 or 28 Nov	5 or 6 Feb		9-May	All
First Tech Rehearsal		29-Nov	7-Feb		15-May	All
Photo Call		3-Dec	11-Feb		19or21or27 May	All
Opens		4-Dec	12-Feb		20-May	All
Symposia, Presentations, Q&A, etc		5-Dec	13-Feb		22-May	LitMgr, D'turg, Dir, tba
Pick up Rehearsal (if needed)					26-May	All
Closes		5-Dec	13-Feb		29-May	All
Strike		5-Dec	13-Feb		29-May	All
Post Prod Co Mtg		13-Dec	21-Feb		6-Jun	All
Other					Perfs: 21,22,27,28	
Please note: some of the dates are out of chronological order; examine them carefully. This is intended as a guideline.						
Subject to change as needed. Please refer to season calendars, website, and other area schedules as well.						
Assume participation/inclusion of Producing Artistic Director (PAD) and Associate Producer (AP) in all areas.						